

Village of Franklin
 2017/2018 Road Rehabilitation Program
 Two-Week Schedule

Updated as of Thursday, September 14th

CONSTRUCTION ACTIVITY	SUNDAY SEPTEMBER 10th	MONDAY SEPTEMBER 11th	TUESDAY SEPTEMBER 12th	WEDNESDAY SEPTEMBER 13th	THURSDAY SEPTEMBER 14th	FRIDAY SEPTEMBER 15th	SATURDAY SEPTEMBER 16th	LOCATION AND ORDER
Drive Approach Paving								Various locations in Group 2
Road Shoulder/Lawn/Irrigation Restoration								Various streets in Group 2
Base Repairs/Undercutting								1. Franklin Oaks Trail; 2. N Greenbriar Rd; 3. Kincardine Rd
2" Milling								
2.5" 4E1 HMA Leveling Course								1. Woodcrest Ct.
2" 4E1 HMA Leveling Course								
2" 5E1 HMA Wearing Course								1. Woodside Ct; 2. N Greenbriar Rd; 3. Kincardine Rd
Weather Forecast High/Low					Partly Cloudy 77/59	Mostly Sunny 80/61	Sunny 81/61	

CONSTRUCTION ACTIVITY	SUNDAY SEPTEMBER 17th	MONDAY SEPTEMBER 18th	TUESDAY SEPTEMBER 19th	WEDNESDAY SEPTEMBER 20th	THURSDAY SEPTEMBER 21st	FRIDAY SEPTEMBER 22nd	SATURDAY SEPTEMBER 23rd	LOCATION AND ORDER
Base Repairs/Undercutting								1. Franklin Oaks Tr; 2. Fairgrove Ave; 3. Baffin Dr; 4. Rosemond Ct; 5. Rosemond Dr; 6. Wellington Rd (limits TBD)
2" Mill								1. Baffin Dr.
2" 5E1 HMA Wearing Course								1. Baffin Dr; 2. Woodcrest Ct; 3. Franklin Oaks Trail; 4. Fairgrove Ave; 5. Woodside Dr (south of 13 Mile);
Weather Forecast High/Low	Partly Cloudy 83/64	Mostly Cloudy 78/59	Mostly Sunny 79/59	Mostly Sunny 79/58	Partly Cloudy 79/59	Partly Cloudy 81/61	Partly Cloudy 82/60	