

Village of Franklin
 2017/2018 Road Rehabilitation Program
 Two-Week Schedule

Updated as of Monday, July 24th

CONSTRUCTION ACTIVITY	SUNDAY JULY 23rd	MONDAY JULY 24th	TUESDAY JULY 25th	WEDNESDAY JULY 26th	THURSDAY JULY 27th	FRIDAY JULY 28th	SATURDAY JULY 29th	LOCATION AND ORDER
Shaping/Grading								1. Meadowdale St; 2. Bowden Ln; 3. German Mill Rd
2" Milling								1. Normandy Rd (s/o Wellington); 2. Carol Dr (s/o Wellington); 3. Carol Ave (e/o Franklin); 4. Kelvin St
4" Milling								1. Romany Way
Base Repairs/Undercutting								1. Normandy Rd; 2. Brandingham Rd
2" 5E1 HMA Wearing Course								1. Evelyn Ct; 2. Franklin Ct; 3. Carol Dr; 4. Willowgreen Dr.
2.5" 4E1 HMA Leveling Course								1. Meadowdale St; 2. Bowden Ln; 3. German Mill Rd
Weather Forecast High/Low		Cloudy 71/59	Sunny 82/63	Partly Cloudy 86/69	Thunderstorms 79/64	Mostly Sunny 78/60	Sunny 81/60	

CONSTRUCTION ACTIVITY	SUNDAY JULY 30th	MONDAY JULY 31st	TUESDAY AUGUST 1st	WEDNESDAY AUGUST 2nd	THURSDAY AUGUST 3rd	FRIDAY AUGUST 4th	SATURDAY AUGUST 5th	LOCATION AND ORDER
Decorative Boulder/Stone Relocation								Throughout Group II (time permitting)
Drive Approach/Drive Culvert Replacement								Various locations throughout Group II.
Base Repairs/Undercutting								1. Normandy Rd (s/o Wellington); 2. Carol Dr (s/o Wellington); 3. Carol Ave (e/o Franklin); 4. Kelvin St; 5. Romany Way
2" 5E1 HMA Wearing Course								1. Meadowdale St; 2. Bowden Ln; 3. German Mill Rd; 4. Normandy Rd (s/o Wellington); 5. Carol Dr (s/o Wellington); 6. Carol Ave (e/o Franklin); 7. Kelvin St; 8. Romany Way
2" 4E1 HMA Leveling Course								1. Romany Way
Weather Forecast High/Low	Sunny 82/64	Sunny 86/66	Sunny 85/63	Showers 83/64	Mostly Sunny 86/66	Isolated T-Storms 85/66	AM Showers 84/63	