


Franklin Road Streetscape Project Update



Village of Franklin

Franklin Road Streetscape Project Update

September 29, 2020 – Nowak & Fraus Engineers, Consulting Engineer for the Village of Franklin, would like to take this opportunity to update you on the status of the improvements to your neighborhood.

Over the last two weeks, the contractor team has continued along the east side of Franklin Road. Work included the placement of final aggregate base for walks, installation of most underground electrical conduits for street lighting and the first placements of new curbs and sidewalks!

The tasks anticipated for the week of September 28th:

- The contractor complete final concrete work (walks and curbs) on the east side of Franklin Road.
- Once proper strength is achieved on the new walks / curbs, backfill operations will begin
- Begin preparation work for the driveway replacements, on the east side of Franklin
- Continue with any electrical prep work necessary before changing phases

The above work is weather dependent, and contingent on rain this week, the schedule is subject to change.

Thanks to all residents and business owners along the route of the project for your continued patience. The Village and our office continue to work with business owners, to provide signage as needed to help motorists navigate the route as easily as possible. We will continue to monitor this as we look to move onto Phase II in the coming weeks.

Some upcoming information:

- Trees are being tagged at nurseries to assure quality and availability for planting later

in the project.

- Streetlight poles and bollards are being ordered, for installation later in the project.
- A reminder for Phase II, traffic patterns will not change, once work flips from the east side to the west side. Franklin Road will remain open to southbound traffic only.

If there are any specific concerns or questions regarding the project as we get started, feel free to contact Steve Sutton, Nowak & Fraus Engineers Project Engineer, at 248-635-6571 or email (swsutton@nfe-engr.com), or our on-site construction engineer, Mark Wilson, 248-635-6504 (mwilson@nfe-engr.com), at any time.

Village of Franklin

32325 Franklin Road

Franklin, MI 48025

(248) 626 9666

www.franklin.mi.us